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TREASURE ISLAND
SSIC NO. 5090.3.C

FINAL
NAVAL STATION TREASURE ISLAND
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES
JUNE 19, 2013

These minutes summarize discussions with the Department of the Navy Base Realignment and
Closure (BRAC) Cleanup Team (BCT) for the former Naval Station Treasure Island (NAVSTA
TI). The meeting began at 10:00 a.m. on June 19, 2013, at the office of Tetra Tech EM Inc.
(Tetra Tech) in Oakland, California.

The following participants attended the meeting:

Kate Austin, Treasure Island Development Tracy Jue, California Department of Public
Authority (TIDA)* Health (CDPH) Environmental Management
Branch (EMB)*

Anthony Konzen, Navy

Lora Battaglia, Navy*

Bob Burns, NGTS Inc. (consultant to AMEC
and TIDA)* Gary Munekawa, Navy Resident Officer In

Bill Carson, Terraphase Engineering Charge of Construction (ROICC)*

(consultant to Treasure Island Community Jessica O’Sullivan, Tetra Tech
Developers [TICD]) Nihal Oztek, Tetra Tech

Dave Clark, Navy Ron Pilorin, CDPH EMB*
Jennifer Duffield, AMEC (consultant to Marcie Rash, Tetra Tech*

TIDA)
. . . David Stensby, U.S. Environmental Protection
Zach Edwards, Navy Radiological Affairs Agency (EPA)*

Support Office (RASO)* _ _ -
Keith Forman, Navy Remedios (Medi) Sunga, California

: Department of Toxic Substances Control
Chris Glenn, Treadwell & Rollo (consultant (DTSC)

to TIDA) Tommie Jean Valmassy, Tetra Tech

Eric Goldman, San Francisco Public Utilities . *
Commission (SF PUC) Matt Wright, CDPH EMB

Danielle Janda, Navy*
Quinn Johnson, Tetra Tech

Myriam Zech, Regional Water Quality
Control Board (Water Board)

* indicates attendee participated via telephone

l. Introductions, Meeting Guidelines, Agenda Review, and Meeting Minutes

Jessica O’Sullivan (Tetra Tech) began the meeting with introductions. She noted that the
following 2013 minutes had been distributed to the BCT since the May 2013 BCT meeting:
January, April, and May. Ms. O’Sullivan added that the minutes are considered final unless
comments are submitted.
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1. Site 12 Non-Time Critical Removal Action (NTCRA) Update

Site 12 — Phase |

Anthony Konzen (Navy) provided an update on the Site 12 Phase | handout. He said that any
additional solid waste disposal area (SWDA) work will be completed under Phase Ill. Keith
Forman (Navy) said he will discuss with CDPH later the rationale for having CDPH
Radiological Health Branch (RHB) conducting verification surveys for non-radiologically
impacted buildings. He noted the importance to stay on schedule and cautioned against alarming
the public with unnecessary surveys. Matt Wright (CDPH EMB) said CDPH RHB is not
participating in today’s BCT meeting. Mr. Forman suggested the Navy could coordinate
upcoming survey timeframes with Kent Prendergast (CDPH RHB) or EMB should coordinate
with RHB.

Mr. Konzen said the SWDA A&B Draft Post-Construction Summary Report (PCSR) will be
reissued as draft to include the data collected by Shaw Environmental Inc. (now Chicago Bridge
& Iron [CB&I]) following the excavation. Bill Carson (Terraphase) asked for the rationale for
disposing of the gas cylinders as low-level radiological waste (LLRW). Mr. Konzen explained
the cylinders are corroded and were buried underground and there is dirt on them that needs to be
tested. Medi Sunga (DTSC) asked about the schedule for CDPH EMB to conduct final surveys
at Site 12. Dave Clark (Navy) explained the final status survey work has not begun and will take
place during Phase 111I; the CDPH EMB will conduct its final status surveys at that time.

Site 12 — Phase Il Hot Spot
Anthony Konzen (Navy) provided an update on Site 12 Phase Il Hot Spot Non-time Critical
Removal Action (NTCRA) / Building Demolition handout.

I11.  Radiological Management Work Plan

Danielle Janda (Navy) said the field work schedule is still to be determined but will last about 2
months for Site 12 and Building 3 efforts, and then another month for Site 32. Mr. Forman said
the Historical Radiological Assessment Supplemental Technical Memorandum (HRASTM)
cannot move forward without the data from the Site 12 and selected roadways field efforts. Eric
Goldman (SF PUC) asked which lines and components of the sewer lines will be assessed.
Ms. Janda said the process for how the lines will be assessed will depend on whether the lines
are active. She noted for example that Building 233 sewer lines are not active, but the Building 3
lines are active. Sediment sampling will be collected at the manholes and in pipe areas,
including around breaks in the pipe and at joints. Mr. Goldman noted many lines on TI are
asbestos-reinforced concrete. Ms. Janda said she believes the lines the Navy is assessing are all
made of clay, but she will confirm those details with the contractor.

Mr. Carson asked if the wastewater lines leaving Buildings 233 and 3 will be assessed and asked
if the lines are still impacted per the HRASTM. Ms. Janda said the lines outside the Buildings
233 and 3 project boundaries are not included in the current scope the Navy has contracted, but
will be covered under a later, separate project. She clarified that the scope of her project does
not include all the areas noted as impacted in the HRASTM, but the remaining HRASTM areas
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will be covered in later projects. Mr. Carson noted he was concerned because the force main of
the sanitary sewer system is an important part of the City’s Phase | redevelopment.

IV.  Historical Radiological Assessment — Supplemental Technical Memorandum
Update

Mr. Clark provided an update on the HRASTM. Tracy Jue (CDPH EMB) asked what will be
discussed during the working meeting that is proposed for July 31. Mr. Clark said the Navy is
waiting for the Site 12 scanning data to see if there have been changes to the conceptual site
model (CSM). He explained that we may not have data by then because mobilization to the field
has been delayed a few weeks. The July 31% meeting would therefore be rescheduled. He said
funding is available to conduct static surveys and biased samples during the scoping survey. The
Navy may also characterize Site 12 in three dimensions to support free release in certain portions
of the housing area. He explained the Navy is conducting additional research regarding the
housing area grading history, outfalls, the historical incinerator in Site 12, and Crossroads ship
decontamination before berthing. No major discoveries have been found during this additional
research. A summary of the research will be provided during the working meeting scheduled for
July 17 and the Navy will develop an updated schedule for the HRASTM after that meeting.

V. Building 233 Update

Mr. Konzen provided an update on the work at Building 233. Ms. Sunga asked if there was any
soil removed as low-level radiological waste. Mr. Konzen said if there was any soil
contamination, it was removed with the utilities. Mr. Clark noted that the asphalt was the most
contaminated medium at the site after the sewers. Mr. Carson asked if the catch basins had been
removed. Mr. Konzen said there are two catch basins remaining: one along Avenue M (catch
basin 438) and another to the east toward Building 7 (catch basin 546). The one along Avenue
M will be removed under a contract managed by Ms. Janda; the other catch basin has not been
assigned to a contract. Mr. Carson asked if the soil stored in the bins is planned for reuse.
Mr. Konzen replied affirmatively. Ms. Sunga asked if the Environmental Management Systems
(EMS) bins containing the radiological contaminated soil are stored in the RCA. Mr. Konzen
again replied affirmatively.

Mr. Carson asked if all the pipelines outside Building 233 will be surveyed. Mr. Clark said only
areas where there is an elevated reading will be surveyed. The surveys for the sanitary lines have
been contracted by the Navy, and the Navy is working to modify the scope to add the storm
drains.

VI.  Sites 27, 31, and 33 Update

Lora Battaglia (Navy) provided an update on Site 27 and Sites 31 and 33. She said the response
to comments (RTC) for the Site 27 Draft Remedial Action Work Plan (RAWP) will be
distributed soon to the BCT and the Navy is asking for a 1-week review of the RTCs.
Ms. Battaglia said the Navy will be sending an updated marina access letter regarding the Site 27
work. The Navy will be able to limit the length of access restrictions for the marina during a few
key times rather than limiting access for the duration of the cleanup.
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Ms. Battaglia moved on to the update of Sites 31 and 33. She said the Site 33 RCA was
down-posted but the Site 31 RCA will remain until the Final Status Survey (FSS) is conducted in
November. The holes will also need to be backfilled before the RCA fencing is removed. Tetra
Tech EC, Inc. will temporarily maintain the soil stockpiles and RCAs at Site 31 and the fencing
at Site 33. Mr. Carson asked about the schedule for Site 33 because there is already a draft
remedial action completion report (RACR) available. Ms. Battaglia said there will be an
amended work plan for Site 33 to provide a few minor updates because a new contractor is being
awarded the work. That work plan was already reviewed, so there is an expedited schedule on
the document tracking sheet (DTS). Site 33 follows a similar schedule as Site 31.

Chris Glenn (Treadwell & Rollo) said the Boys & Girls Club had voiced complaints regarding
the Site 31 fence. Tommie Jean Valmassy (Tetra Tech) said the complaints regarding the fence
are that it is a visual impairment, but not a physical hazard, for the Boys & Girls Club. There are
concerns from parents because the proximity of the fence makes them feel like the club is close
to a remediation area. Mr. Forman said the Navy recently spoke to two of the administration
staff for the Boys & Girls Club about their concerns regarding the environmental cleanup
program. They were invited to call Mr. Forman directly with their concerns or questions and
agreed to talk to the Navy more before they make decisions about the future of the programs on
T1. Mr. Glenn asked when the fence will be removed. Mr. Clark said in 6 to 8 months, once the
area is backfilled, scanned, and approved by the BCT.

VIl. Upcoming Documents and Field Activities

Upcoming Documents

Mr. Clark reviewed the DTS and highlighted the upcoming documents anticipated for draft or
final delivery and agency reviews due within the next 30 days. Mr. Carson asked what areas are
covered in the Site 12 Feasibility Study. Mr. Clark said all of Site 12 is covered, except for
Bayside/North Point and Bigelow Court. The FS will also include Halyburton Court. Ms. Sunga
asked if the soil gas sampling noted on the field schedule was added to the monitoring for Site 21
Land Use Control Remedial Design (LUC) RD / RAWP. Ms. Janda said the soil and soil gas
sampling is part of the final remedy for Site 21 that supports the LUC monitoring and will be
part of the basewide groundwater and soil gas monitoring events. Ms. Sunga requested the title
of the document in the DTS include soil gas. Mr. Clark replied affirmatively. He said that the
2013 Site Management Plan (SMP) is pending the Sites 31 and 33 schedules.

Field Schedule
Mr. Clark reviewed the field activities scheduled to begin within the next 30 days.

VIIIl. Restoration Advisory Board Meeting Agenda / Community Relations Update

Ms. Valmassy provided an update on the status of the NAVSTA TI Community Involvement
Plan (CIP). Mr. Forman thanked Ms. Sunga and Ms. Zech for their participation in the
community interviews conducted to date; about 15 have been completed. Ms. Valmassy stated
the community interviews have provided concrete ideas and input. A draft of the CIP will be
distributed in October.
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IX.  Open Forum for City / Developer / BCT

e June 12 TIDA meeting update: Jennifer Duffield (AMEC) said Treadwell & Rollo is the
new consultant to TIDA, and AMEC will no longer be involved after June. Mr. Carson
asked if Bob Burns will continue to be involved. Ms. Duffield replied affirmatively.

e Mr. Forman noted that, during the community interviews, many complaints related to
tenant housing issues and unrelated to the Navy’s environmental program were received
from the residents. He asked Ms. Duffield or Treadwell & Rollo to communicate with
TIDA and the John Stewart Company to resolve these issues. Ms. Duffield and Mr.
Glenn replied affirmatively.

e Mr. Forman stated that Navy will begin their furloughs on July 8. Mr. Clark will be out
on Mondays, and Mr. Forman will be out on Fridays.

X. Action Item Review / Other Meetings
Ms. O’Sullivan reviewed the action items list and discussed the outstanding items that are now

complete and noted the outstanding and new action items from the meeting.

Ongoing Action Items:
e Navy is to organize a meeting with the BCT to discuss the Finding of Suitability for
Transfer (FOST) 4 scope and schedule after the HRASTM is finalized.

New Action Items:
e Navy to provide the schedule for the verification surveys at Site 12 with CDPH RHB
(Kent Prendergast).

e Navy (Keith Forman) will discuss CDPH involvement in building demolition and surveys
with CDPH (Stephen Woods).

Future Agenda Items:
Ms. O’Sullivan asked for any additional agenda items to be included for the next BCT meeting;
none were requested.

Next meetings:

e July 17, 2013, Tetra Tech, Oakland, California
e August 21, 2013, Tetra Tech, Oakland, California
e September 18, 2013, Tetra Tech, Oakland, California

The meeting adjourned at 12:05 p.m.
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Date:
Time:

AGENDA
NAVAL STATION TREASURE ISLAND
BRAC CLEANUP TEAM MEETING

Wednesday, June 19, 2013
10:00 a.m. to 12:00 p.m.

Place: Tetra Tech, 1999 Harrison Street, Suite 500, Oakland, CA

10:00 — 10:05

10:05 - 10:20

10:20 — 10:40

10:40 — 10:55

10:55 -11:10

11:10 - 11:20

11:20 - 11:30

11:30 — 11:40

11:40 — 11:55

11:55-12:00

Dial In:

Meeting :

Webinar link:
*NOTE: If this'Is your first webinar, please log-in minutes early
to ensure your computer can sync with GoToMeeting webinars.

Introductions, Meeting Guidelines, Agenda Review, Meeting Minutes
(Keith Forman)

Site 12 Non-Time Critical Removal Action Update (Tony Konzen)
Basewide Radiological Work Plan (Danielle Janda)

Historical Radiological Assessment — Supplemental Technical
Memorandum Update (Dave Clark / Keith Forman)

Building 233 Update (Tony Konzen)
Sites 27, 31 and 33 Update (Lora Battaglia)
Upcoming Documents and Field Activities (Dave Clark)

RAB Meeting Agenda / Community Relations Update (Keith Forman /
Tommie Jean Valmassy)

Open Forum for City / Developer / BCT
e June 12 TIDA meeting update

Action Item Review / Other Meetings (Keith Forman)

Future BCT Meetings:

July 17, 2013, Tetra Tech Inc., Oakland, California
August 21, 2013, Tetra Tech Inc., Oakland, California
September 18, 2013, Tetra Tech Inc., Oakland, California
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Treasure Island BCT Meeting

Sign-in Sheet

Date:
June 19, 2013

Time:
10:00 AM - 12:00 PM

Location:

Tetra Tech, 1999 Harrison Street, Suite 500, Oakland

7 PR

Sign In Name Organization Phone Email
Allen Baradar Caltrans (510) 286-5000 allen.baradar@dot.ca.gov
N [/\M Lora Battaglia Navy (619) 532-0968 lora.battaglia.ctr@ navy.mil
4/9/ W Bill Carson Terraphase (510) 388-8745 william.carson @terraphase.com
7~ —"| David Clark Navy (619) 532-0073 david.j.clark? @ navy.mil
@ F DM Jennifer Duffield AMEC (510) 663-4167 jennifer.duffield @amec.com
) A t?l/\ﬁ\ﬁ/ Zach Edwards Navy RASO (757) 887-7762 zachary.edwards @ navy.mil
ﬁj’ Keith Forman Navy (619) 532-0913 keith.s.forman @navy.mil
/' 1 y Chris Glenn Treadwell & Rollo | (510) 874-7074 cglenn @langan.com
N &h 5“4% Danielle Janda Navy (619) 532-0796 danielle.janda @navy.mil
pL—jppb—— Quinn Johnson Tetra Tech (510) 302-6247 quinn.johnson @tetratech.com
f‘/ ) Carolyn Jones SF PUC (415) 550-3577 ciones @ sfwater.org
AL Tracy Jue CDPH EMB (916) 324-4804 tracy.jue @cdph.ca.gov
Lﬁy/&_,,-- Tony Konzen Navy (619) 532-0924 anthony.konzen.ctr @ navy.mil
= Radhika Majhail DTSC (916) 255-6681 radhika.majhail @dtsc.ca.gov
Qhﬁphl)ne Gary Munekawa Navy ROICC (650) 603-9834 gary.munekawa @ navy.mil
(-M,Q, Jessica O’Sullivan Tetra Tech (510) 302-6235 jessica.osullivan @tetratech.com
U Ron Pilorin CDPH EMB (916) 449-5664 ronald.pilorin @ cdph.ca.gov
Marcie Rash Tetra Tech (510) 302-6324 marcie.rash @tetratech.com

Dorinda Shipman

Treadwell & Rollo

(415) 955-5262

dshipman @langan.com

Christina Simmons

Treadwell & Rollo

(415) 955-5247

csimmons @langan.com

1
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Treasure Island BCT Meeting Sign-in Sheet
Date: Time: Location:
June 19, 2013 10:00 AM - 12:00 PM Tetra Tech, 1999 Harrison Street, Suite 500, Oakland
Sign In Name Organization Phone Email
o V‘/\J\/\Q/ David Stensby EPA (415) 972-3246 stensby.david @ epa.gov
W/SW“SZ Medi Sunga DTSC (510) 540-3840 remedios.sunga @dtsc.ca.gov
J- Denise Tsuiji DTSC (510) 540-3824 denise.tsuji@dtsc.ca.gov
44/””””;\/ Tommie Jean Valmassy | Tetra Tech (510) 302-6232 | tommiejean.valmassy @tetratech.com
o p\/\ L Matthew Wright CDPH EMB (916) 449-5687 matthew.wright @ cdph.ca.gov
E),‘_,,,\ Myriam Zecb Water Board (510) 622-5684 myriam.zech @waterboards.ca.gov
bre Gl SFPUC ASI7-BA)  papldia @briac o,
o gne, | B Bums NGTS Inc. J w,
- UL WtANa
Davieie Jands (INavY)
David Sty (EPA)
Kake AN (ThDA)
Loo BAHAA)A, ((NAVY)
Marue RSN (IARATeen )




Naval Station Treasure Island

Site 12 — Phase |

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO
BRAC Program Management Office West

Naval Station Treasure Island
BCT Meeting, June 19, 2013




May 20: CBI (Shaw) mobilized

June 10 — 28: Coordinate safety documents and dispose of gas
cylinders

May 20 — Aug 29: Mobilize, complete asbestos and lead based paint
surveys, demolish Building 1321.

June 18 — July 15: CDPH verification survey for Building 1321.
July 1 — Oct 3: Scan and demolish Building 1123.

Aug 5 — 30: CDPH verification survey for Building 1123.

Aug 15 — Jan 13: Foundation removal/excavate beneath buildings

Sept 1 — June 2014: Excavate radiologically elevated areas around
Buildings 1321, 1119, and 1121

July 2014: Demobilize from site



Work Performed in June 2011 to Remove Hot Spot Near Building 1321
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e Bayside (SWDA 1207/1209) and North Point (SWDA 1231/1233)
Removal Action Post-Construction Summary Report

— The Final PCSR will be issued by end of June

e SWDA A&B Draft Post-Construction Summary Report
— The document will be re-issued as a Draft in May 2014



Site 12 — Phase 11 Hot Spot
NTCRA/Building Demolition Update

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO
BRAC Program Management Office West

Naval Station Treasure Island
BCT Meeting, June 19, 2013
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e April 3: NTCRA Work Plan published as a Final document.

May 17: Public notification for field work was circulated to
nearby residents

Building 1121

May 20 — June 28: Building preparation, radiologically scan
the building, asbestos abatement

Jun28 — July 12: Navy and DTSC/CDPH review of
radiological survey data/CDPH performs confirmatory scans

July 12 — July 19: Building demolition and debris disposal



Building 1323

May 20 — July 12: Building preparation, radiologically scan the
building, asbestos abatement

July 12 — July 26: Navy and DTSC/CDPH review of radiological
survey data/CDPH performs confirmatory scans

July 26 — Aug 9: Building demolition and debris disposal



Removal Action for Radioloqically Elevated Areas

May 28 — June 10: Remove commodities, characterize areas,
collect biased and confirmation samples

June 7 — June 11: Backfill excavations and restoration
May 31 — July 3: Waste characterization and disposal
July 30: Demobilization from Site 12

Reporting

October 2013: Draft Removal Action Completion Report
(RACR) and FSS report to BCT



Field Activities/Findings to Date

Removal Action for Radioloqgically Elevated Areas

Southern Hot Spot: Dose readings at the surface ranged from 15 to
200 uR/hr. Removed seven (7) metal fragments/commodities
within the top 0.5-foot with on-contact dose readings ranging from
30 to 200 pR/hr. Confirmation soil samples collected from the
excavation floors had Ra-226 concentrations ranging from 0.42 to
0.86 pCi/g.

Northern Hot Spot: The dose reading at the surface was 700 puR/hr.
Removed one (1) metal fragment/commodity within the top 0.5-foot
with on-contact dose reading of 4,000 uR/hr. Confirmation soll
samples collected from the excavation floors had Ra-226
concentrations ranging from 0.31 to 0.87 pCi/g.




Building 1121

e Building interior cleaned, asbestos and lead based paint
surveys completed, Radiological surveys beginning.

Building 1323

e Building interior cleaned, asbestos and lead based paint
surveys ongoing.
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e‘\
. | Soil Removed
Sample ID Ra-226 (pCi/g) cuft) Notes
13-1R12-E-HS84-01 0.8622 Initial sample after removal of elevated material
13-1R12-E-HS84-02 0.855 Final Post-remediation sample
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Highlighted Numbers are Ra-226 > 1 pCi/g

All results greater than 1 pCi/g were remediated until final post-remediation results were less than 1
pCi/g.

HOT SPOT 84

3 X 25 X 0%

SAMPLE COLLECTION LOCATIONS (#84—01 THROUGH #84—10)

SCALE 1:625

ISLAND

YERBA BUENA ISLAND

LEGEND:

w 84-0L SAMPLE POINT LOCATIONS

L]

BUILDINGS

RECORD COPY

BASE REALIGNMENT AND CLOSURE
PROGRAM MANAGEMENT OFFICE WEST
SAN DIEGO, CALIFORNIA

SOLID WASTE DISPOSAL AREA A &B
INSTALLATION RESTORATION SITE 12

HOT SPOT REMOVAL NORTHERN DIG LOCATION

NAVAL STATION TREASURE ISLAND, SAN FRANCISCO, CA

REVISION:
PROJECT NO:

AUTHOR: A.CRABTREE @ TETRA TECH EC, INC.

FILE: SEE BELOW

P:\CAD Project Files\Treasure Island CAD Files\DWG\TI-Hot Spot_Sample Locations Small.dwg

6/17/13




Naval Station Treasure Island

Radiological Management
Work Plan

Danielle Janda

Project Manager
BRAC Program Management Office West

Naval Station Treasure Island
BCT Meeting, June 19, 2013



April 12: Draft Radiological Management Plan Distributed

May 10: Draft Sampling and Analysis Plan Distributed
May 16: Building 3 and Sewer Lines TSP Distributed
June 3: All comments received

June 17: Site 12 and Roadways TSP Distributed

June 26: Responses to Comments to be Distributed
June 26: Site 32 TSP to be Distributed

July 19: Final Work Plan to be Distributed

July 22: Field Work Begins



Key Changes

e The title of the work plan will be changed to indicate that it is
for selected sites only (i.e. not basewide)

e Section 2.0 will be revised to describe the selected sites only

— IR Site 12
— Selected Roadways
— IR Site 32
— Building 3

— Selected Sewer Lines



Project Area

IR Site 12
Select Roadways
IR Site 32

Building 3

Select Sewer Lines

Potential New Project:

Select Storm Lines

Provide data to assist with conclusions for the HRASTM
Provide data to assist with conclusions for the HRASTM

Address concerns about ROCs; if nothing is found, the
Navy will move forward with the IR Site 32 No Action
ROD

Address concerns about ROCs; if nothing is found, the
Navy will request free release of the building

Address concerns about ROCs; if nothing is found, the
Navy will request free release of the sewer lines

Address concerns about ROCs; if nothing is found, the
Navy will request free release of the sewer lines



Questions 7/ Discussion



Project Areas Subject to This MOU

f Project Area 2

Project Area 3

ProjectAreas

ST iy
PROJECT AREA  |ACTIVITY DESCRIPTION
. o Project Area 4
A surface scoping radiological survey of common areas, including roadaw ays,
1. Site 12 grass areas, etc. will be conducted in this project area; the survey area does not
include SWDAs w hich are covered under separate contracts
2. Additional A surface scoping radiological survey will be conducted of roadw ays in this project
Roadways area
A scoping radiological survey will be conducted of this project area; the survey area
3. Site 32 does not include the area previously excavated and backfilled as part of a TSCA
removal action
4. Building 3 A radiological survey of Building 3 will be conducted in this project area /_m—’—’M/
" e —
5. Wastewater The wastew ater collection systemleaving former Buildings 233 and 7 and the
P'i es wastew ater collection systemleaving Building 3 will be surveyed in this project area;
P surveys will not extend beyond purp stations

ITSI Gilbane Office and Emergency Gathering Poifgt is to be.determined closer to the field-work/date;
the figure will be updated accordingly at that time/




Historical Radiological Assessment —
Supplemental Technical
Memorandum Update

Naval Station Treasure Island
BCT Meeting, June 19, 2013



Additional Research

Continued research being conducted on following issues:

e Site 12
— Incorporate radiological soil data collected during feasibility study

data gaps investigation
— Incorporate scanning results from towed array survey of Site 12

areas outside of SWDAs; including any biased soil samples that

are collected
— Reviewing housing construction plans and as-built drawings

— Researching and interviewing past Navy personnel and housing
contractors

e Qutfalls — research specific outfalls and histories
e Incinerator — identify incinerated items, ash disposal

e Operation CROSSROADS - confirm ships were adequately
decontaminated before temporary berthing at Tl ,



Date Task

17 July 2013 Discuss status of research with BCT

31 July 2013 Discuss available preliminary Site 12 scoping survey results

21 August 2013 Working meeting regarding redline strikeout HRASTM and
additional Site 12 scoping survey results

30 August 2013 Issue redline strikeout HRASTM; BCT 30-day review

30 September 2013 Receive BCT comments
16 October 2013 Resolve remaining BCT comments

31 October 2013 Issue Final HRASTM




Questions?



Naval Station Treasure Island

Building 233 Update

Tony Konzen

Project Manager
Contracted Support to NAVFAC BRAC PMO
BRAC Program Management Office West

BCT Meeting, June 19, 2013



All remaining asbestos pipe
at Building 233 site has
been removed

Completed remaining
characterization survey

Preparing a Characterization
Survey Report and FSS Plan
(draft for review in August)

‘V._._gn:{:"mn' N renp—

Crew preparing asbestos-coated
drain line for disposal as LLRW
(above)

View of area after East-West
line removal (left)



Building 233 Site

Building 233 site showing former building footprint
and bin staging to the east



Building 233 Soil Bins




Dumping soil on 20-mil plastic




Soil has been spread on
plastic for final soil
sampling. The intent is to
clear the materials for
reuse on site upon
confirmation that it only
contains levels of Ra-226

All soil bins have been
emptied and sampled

Bins will be removed from
Tl in groups starting this
week

Soil spread with an excavator bucket or bob cat in 6” lifts
(maximum 200 cy at a time) for radiological sampling



June 17 — July 30: Complete red bin soil characterization
and transport the bins off site

June 10 — July 17: Analyze soil samples from line removal

July 17 — 31: Remediate any remaining areas around piping
or drain basins based on sample results

August 29: Draft Characterization and FSS Work Plan
Sept 26 — Oct 11: FSS Field Work
Jan 9, 2014: Draft FSS Report to BCT



Building 233
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Naval Station Treasure Island

Sites 27, 31 and 33 Update

Lora Battaglia

Remedial Project Manager
Support Contractor to NAVFAC BRAC PMO
BRAC Program Management Office West

BCT Meeting, June 19, 2013



e Final (100%) Remedial Design to BCT: May 22

— Thank you for input and continued coordination

-




Draft RAWP:
Draft RTCs to BCT:

v — - = . e
s L e .

Final RAWP:

Fact Sheet:



Site 27 Field Work

» Mobilization (~4 days):

Turbidity Curtain Installation (~8 days):
Focused Dredge (~19 days):

Transport to Alameda (~20 days):

Post Dredge Bathymetry (2 days):

Core Sampling and Analysis (~23 days):

July 9-12
July 9
July 30
August 8
August 13
Sept 11




Site 27 Field Work

(Alameda Phase

» Sediment Dewatering (~30 days): September 11

o Backfill (~24 days): September 12
* Transfer of Sediment (~18 days): October 25
« Demobilization (~10 days): November 19

Fish Window (July - October)
Least Tern Nesting Season (March - July)
Brown Pelican Season (July 1 - Sept 30)

Biologist will be available at Alameda



e Tetra Tech EC temporarily maintaining soil stockpiles and
RCAs at both sites until new contract is awarded

— Tarps to be replaced with copolymer soil stabilizer

e Site 33 RCA was down-posted on April 25
— Fencing still remains
— Site 31 RCA to remain




e Contracting of remaining work is underway; estimated
award in July

e Upon issuance of new contract:

— Draft Work Plan with expedited review:
— FSS review:

— T&D of stockpiled soils:

— Site restoration:

— RACR Reports:

August
November
August/Sept
August/Sept
December



Questions




Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet

June 2013 - November 2013

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments 2
Q Navy % [a) '% Preliminary Resolve and Internal Navy
Item Document Title & Information g lSLirTglNDes;t Comments AZS:;ZS 8 8 < Q w| G é‘n; RTCs to Concur on Final Comments AF”;?(:'Z Comments
5 Due Date Due 5 g & % g g "g Agencies RTCs to Navy Due gencies
é = a

Site 6

UST 240 Post-Construction Summary Report ~
1 |rPM: Tony Konzen § 05/07/13 | v | 05/21/13 |v | 06/24/13 07/24/13 07/31/13 08/14/13 08/26/13 09/09/13 09/23/13

PM: Phil Skorge, ERRG

Site 6 PP/Draft RAP © Z‘;';iil:; pending BCT
2 |RPM: Tony Konzen § 07/10/13 08/09/13 08/23/13 09/22/13 10/20/13 11/03/13 11/19/13 11/29/13 12/13/13

PM: Dennis Kelly, TriEco-Tt

Site 12

Bayside/North Point Post-Construction Report o | 101811 || 02r07/12 |+
3 |rRPM: Tony Konzen é' 07703712 | v | 0sr03/12 | v 09/07/12 | v | 10/29/12 | v X|v 03/07/13 | v NA 05/09/13 05/29/13 06/28/13

PM: Ulrika Messer, CBI

SWDA A&B Post-Construction Summary Report

(Phase 1) o v v v
* et Tomy Romaen g | owazna | | osmzna | | osvaons | | oerzima |

PM: Ulrika Messer, CBI

Site 12 Feasibility Study
5 |rPM: Tony Konzen i ] 06/21/13 07/22/13 08/20/13 09/19/13 10/09/13 TBD 10/31/13 11/14/13 11/28/13

PM: Doug Gilkey, KCH

Site 21

Site 21 Land Use Control RD/RAWP
6 |RPM: Danielle Janda i 04/08/13 | v ] 05/08/13 (v | 06/20/13 07/18/13 08/01/13 08/08/13 08/19/13 08/26/13 09/02/13

PM: Internal Navy

Site 24

Phase Ill Treatability Study Report 3}5?55?/51)’ TIDA (6/5),
7 JRPM: Danielle Janda i | 04/05/13 |v | 04/22/13 |v| 05/02/13 |v| 06/03/13 |v |v v 07/01/13 07/02/13 08/01/13 08/11/13 08/25/13

PM: Neil Hey, CBI

Site 27

Site 27 Remedial Design S | 05/31/12* | v | 06/20/12* | v | 07/16/12* | v | 08/16/12% |v (v |v | v v 11/02/12* | v | 11/09/12* | v ;ﬁ?;’sgn\ﬁgﬁs‘;e?%l

RPM: _ LoraBattaglia S |owo2r13+ |« [or/asrze |« | ozsos/ze+ |« osroszes |« [« | ||« |+ | |oarrsaze | v |oarssrazm | | 04/29/13 | ¥ | 05/07/13 | ¥ | 05123113 | ¥ oy Cieepe

PM: Katie Henry, TriEco-Tt

Site 27 Remedial Action Work Plan E;ic(é;‘l’éi)\-ﬂ}'a"g/(;‘g)zz)v
8 |RPM: Lora Battaglia i 02/15/13 | v | 03/16/13 | v | 04/09/13 |v | 04/22/13 |v |v | X |V 06/18/13 NA 06/19/13 07/01/13 07/12/13

PM: Hedy Abedi, TtEC

Date Last Revised: 6/18/2013
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Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
June 2013 - November 2013

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments 2
Q Navy £ [a) '% Preliminary Resolve and Internal Navy
Item Document Title & Information g 'SE‘ET?'NDaer Comments AZ:‘:;ZS Q é < Qlgl|® é‘n; RTCs to Concur on Final Comments AFmaI t.o Comments
5 Due Date Due Blg|h % g g "g Agencies RTCs to Navy Due gencies
Sites 31/33
Site 31 Remedial Action Work Plan Amendments Awaiting contract award
9 [RPM: Lora Battaglia i ] 07/26/13 07/31/13 08/07/13 08/14/13 08/16/13 NA 08/16/13 08/18/13 08/20/13
PM:
Site 31 Remedial Action Completion Report Awaiting contract award
10 |rPM: Lora Battaglia i ] 11/04/13 12/04/13 01/02/14 02/01/14 02/06/14 NA 02/06/14 02/12/14 02/19/14
PM:
Site 31 Final Status Survey Report Awaiting contract award
11 |rRPM: Lora Battaglia ! ] 10/09/13 11/13/13 11/20/13 12/19/13 12/24/13 NA 12/24/13 12/31/13 01/06/14
PM:
Site 33 Remedial Action Completion Report Awaiting contract award
12 JRPM: Lora Battaglia i | 07/31/12 | v | 08/15/12 09/10/12 | v | 11/02/12 |v X|v 02/06/13 | v | 03/06/13 | v | 11/04/13 12/04/13 02/21/14
PM:
Building 233
Building 233 Characterization and FSS Plan °
13 |RPM: Tony Konzen é' 07/31/13 08/21/13 08/28/13 09/25/13 09/27/13 NA 09/28/13 09/29/13 09/30/13
PM: Ulrika Messer, CBI
Building 233 Final Status Survey Report °
14 |RPM: Tony Konzen é' 12/05/13 01/02/14 01/23/14 02/19/14 03/13/14 03/26/14 03/28/14 03/30/14 04/02/14
PM: Ulrika Messer, CBI
Groundwater Monitoring
2012 Sites 6 and 12 Groundwater Report ([’67/55‘)3 (673), RAB (6/3), TIDA
15 RPM: Danielle Janda i ] 03/31/13 |v | 04/15/13 05/02/13 | v | 06/03/13 |v viv 06/27/13 TBD 07/11/13 07/25/13 08/08/13
PM: Greg Alyanakian, Trevet
2012 Sites 21 and 24 Groundwater Report
16 |rRPM: Danielle Janda i ] 07/12/13 07/26/13 08/16/13 09/15/13 09/29/13 10/06/13 10/13/13 10/27/13 11/03/13
PM: Greg Alyanakian, Trevet
2013 Sites 6, 12, 21, 24 Groundwater WP and SAP
17 |rRPM: Danielle Janda i | 06/06/13 |v | 07/11/13 07/25/13 08/22/13 09/05/13 09/12/13 09/23/13 09/30/13 10/07/13
PM: Greg Alyanakian, Trevet
Other Reports
Historical Radiological Assessment Tech Memo Document on-hold
3 01/18/13 | v pending upcoming Site
18 |RPM: David Clark § 05/30/12 | v | 06/29/12 08/06/12 | v | 10/05/12 | v |v|v|v|v]|¥v 08/30/13 10/16/13 10/20/13 10/25/13 10/31/13 12 characterization
PM: Marcie Rash, TriEco-Tt survey
Tl Basewide Radiological Management Plan © ;”:SC(Z?EBE%E;};)DA
19 |RPM: Danielle Janda 8 | 01707713 | v | 02/19/13 04/12/13 | v | 05/12/13 | v v 06/28/13 TBD 07/05/13 07/12/13 07/19/13 (6/3)
PM: John Baur, ITSI °

Date Last Revised: 6/18/2013
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Naval Station Treasure Island
Environmental Cleanup Program
Document Tracking Sheet
June 2013 - November 2013

INTERNAL DRAFT DRAFT RTC INTERNAL FINAL FINAL
Agency Comments 2
Q Navy £ [a) '% Preliminary Resolve and Internal Navy
Item Document Title & Information g Igaeerr:glNng;t Comments AZ:‘:;ZS Q é < Qlgl|® é‘n; RTCs to Concur on Final Comments AFmaI t.o Comments
5 Due Date Due Blg|h 5 g g "g Agencies RTCs to Navy Due gencies
Other Reports (Continued)
2013 Site Management Plan o
20 JRPM: Danielle Janda § 03/27/13 | v | 05/06/13 |v | 06/20/13 07/20/13 07/31/13 TBD 08/30/13 09/10/13 09/24/13
PM: Marcie Rash, TriEco-Tt
Community Relations Plan Update o
21 |rRPM: Keith Forman § 08/11/13 09/08/13 10/04/13 11/03/13 11/15/13 12/18/13 01/01/14 01/15/14 02/01/14
PM: Marcie Rash, Tetra Tech
v Production or review of document is complete. Abbreviations:

X Received notification of no comments or comments
deferred to other agency.

Grey shading indicates the document is finalized.

Blue shading indicates agency review comments are due
within the next 30 days or are outstanding.

Yellow shading indicates documents that will be issued
draft or final within the next 30 days.

Date Last Revised: 6/18/2013

CTO/DO = Contract task order/delivery order
DTSC = Department of Toxic Substances Control
EPA = U.S. Environmental Protection Agency

FS = Feasibility study

FSS = Final status survey

HHRA = Human health risk assessment

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action

Page 3 0of 3

PCB = Polychlorinated biphenyls

PM = Project manager

PP = Proposed plan

RAP = Remedial action plan

RASO = Radiological Affairs Support Office
RD = Remedial Design

RAWP = Remedial Action Work Plan

Rl = Remedial investigation

ROD = Record of decision

RPM = Remedial project manager

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD = To be determined

TICD = Treasure Island Community Developers

TIDA = Treasure Island Development Authority

UST = Underground storage tank

Water Board (WB) = Regional Water Quality Control Board
WP = Work Plan




Naval Station Treasure Island
Navy Field Schedule
June 2013 - November 2013

5 Activity and Investigation Area Field Dates Navy RPM Complete
Site 12
1 Non-Time Critical Removal Action stgrt: 02/26/07 Tony Konzen
Finish: TBD (619) 532-0924
5 SWDA A&B (Phase Il) - Site 12 Hot Spots and Buildings 1121 and Start:  05/15/13 Tony Konzen
1323 Demolition Finish: ~ 08/17/13 (619) 532-0924
Site 27
3 Site 27 Remedial Action stgrt: 07/09/13 Lora Battaglia
Finish: ~ 11/04/13 (619) 532-0968
Sites 31/33
4 Sites 31/33 Remedial Action stgrt: 02/02/12 Lora Battaglia
Finish: ~ 10/31/13 (619) 532-0968
Building 233
5 Building 233 Debris Screening / Final Status Survey stgrt: 01/30/12 Tony Konzen
Finish: ~ 04/11/14 (619) 532-0924
Groundwater Monitoring
6 Sites 6,12 - 1st Quarter Groundwater Sampling Start:  06/24/13 Danielle Janda
Sites 6 and 12 Finish: ~ 06/26/13 (619) 532-0796
7 Sites 6, 21, 24 - Groundwater/Soil Gas Sampling Start: 09/16/13 Danielle Janda
Sites 6, 21, and 24 Finish: ~ 09/25/13 (619) 532-0796
Other
Scoping Surveys - Various Sites Start:  07/22/13 Danielle Janda
8 Building 3, Sites 12, 32, and roads between Finish: ~ 10/22/13 (619) 532-0796
Sites 6 and 12; and Waste Utilities at Bldgs 3, 7, and 233
Abbreviations:
-- Not applicable, there is no associated documentation listed on the DTS. v Field work is complete.
CTO/DO  Contract task order/delivery order
DTS # The number listed corresponds to the associated documentation Yellow shading indicates field activities that will start or
listed on the Document Tracking Sheet. finish within the next 30 days.
RPM Remedial project manager
SWDA Solid waste disposal area Grey shading indicates field activities are complete.
TBD To be determined
usT Underground storage tank

Date Last Revised: 6/18/2013 lofl



TREASURE ISLAND BCT ACTION ITEMS
June 19, 2013

Revised
Item Action Item Lead Due Date Due Date Completed Comments
RADIOLOGICAL
The Navy is to organize a meeting with CDPH to discuss an Navy 04/17/13 05/15/13 |As requested at the February 2013 BCT
appropriate path forward for the Building 233 data and discuss Tony Konzen meeting. M. Wright stated this item has been
any remaining concerns. discussed to his satisfaction with the Navy and is
complete.
Navy will verify red bins at Building 233 are accurately posted Navy 06/19/15 06/17/13 |As requested by CDPH at the April 2013 BCT
with placards Tony Konzen meeting. Per the Navy's contractor (CBI), no
placards are required or warranted.
SITE 12
Navy will schedule the Site 12 FS storyboard meeting for the Navy Early to mid- 06/18/13 [Navy is awaiting all validated data and internal
afternoon of the April 17 BCT meeting Tony Konzen June review from technical manager. The storyboard
meeting was held on June 18.
MISCELLANEOUS
1 Navy is to organize a meeting with the BCT to discuss the FOST Navy ongoing As requested by TICD at the February 2013 BCT
4 scope and schedule after the HRASTM is finalized. Keith Forman meeting. This will be completed subsequent to
the HRASTM.
TIDA to provide an update on importing soil onto Treasure TIDA 05/15/13 05/15/13  |As requested by Navy at the April 2013 BCT
Island, in particular the planned location of the stockpile, trucking [ Michael Tymoff meeting. M. Tymoff provided an update during
details, and timeframes. the May BCT meeting.
Notes:
v Gray shading and/or check mark indicates action item is complete. RI Remedial Investigation
BCT Base Realignment and Closure Cleanup Team RTC Response to comments
CDPH California Department of Public Health SF PUC San Francisco Public Utilities Commission
DTSC Department of Toxic Substances Control TBD To be determined
RAB Restoration Advisory Board TIDA Treasure Island Development Authority
RASO Radiological Affairs Support Office YBI Yerba Buena Island

Date Last Revised: 6/18/2013
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